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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. 

U.S. EPA, Region 

__H__ 
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DAILY WORK ORDER 

Operatino Period: 02/13/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia · 

Location (City, State) : Shift: I Start Time: I Stop Time: 
Leonard , Texas 111 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Complete excavations in Grid(s) No. FJD04-02, DRA07E and 1) Complete: Excavations in Grid(s) No. FJD04-02; 
DRA0BN; DRA07E and DRA08N; 

2) Complete off-site T&D of TSCA-contaminated soils; 2) Complete: Off-site T&D of TSCA-contaminated soils; 
3) Complete off-site T&D of non-TSCA contaminated soils ; 3) Complete: Off-site T&D of non-TSCA contaminated soils; 
4) Continue property survey (western property boundary) ; 4) In Progress: Property survey to confirm property 
5) Continue backfilling remaining portions of FJD04; boundary for privacy fence installation; 
6) Continue removal reporting and T&D scheduling . 5) In Progress: Backfilling remaining portions of FJD04; 

6) In Progress: Removal reporting and task scheduling . 
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Continue restoration of remaining grids, as directed. Commence construction of parking lot. Subcontractor to continue/complete sod 
installation in Grid(s) DRA04, DRA05, and DRA022. Subcontractor also to prepare cost estimates for seed vs. hydroseed of Grid No. FJD05. 

3. Quamtt,y / Volume Tracking: 

Descri~tion: Current Period: Total to Date: 

2"- 3" Limestone Rock (Haul Road} 5 TU56.64 tons 
Non-regulated non-hazardous soils 2 TU42.95 Tons 263 TU6 026.68 tons 
Parkina Lot (3" Surae Rock and 1½"Crusher Run\ 24 TU641.01 tons 
TSCA-contaminated soils 1 TU17.46 Tons 138 TU2,989.86 tons 
Select Backfill Wolf Creek Plant (12-15 Pl\ 10 TU126 Tons 420 TU6,941 .86 tons 

C&D Debris (wooden portions of building stored in roll-off box) 
1 30-yd. open-top box =4 tons 
10 TU175.72 tons 

Topsoil , Horn Plant 104 TU1 ,337.34 tons 
Bulk Hvdraulic Liauids, Soent 3/165 Gallons 

4. Number of Peraonnel Authorized Currant Period 
Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer/Operator 3 
Foreman 1 Truck Driver/Laborer/Operator 1 

I, Equipment Authorized for CUmtflt Period 

Item Qty Used Not Used/ Item Qty Used Not Used 
or Down /or Down 

½ ton crew-cab oickuo (RM} 1 1 Portable toilets 3 3 
¾ ton extended-cab 3 3 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with buckeVforks 1 1 

BobcatTS90 
Plate Compactors 2 2 Mini-excavator (Bobcat E85} 1 1 
40' x 8' office trailer 1 1 Excavator (JD 210G} 1 1 
70 kW Generator 1 1 Front End Loader (JD 544K) 1 1 
Passenaer car FCA 1 1 Bulldozer (JD 650K-LGP} 1 1 
*2" centrifuoal pump/hoses 1 1 Drum Roller/Comoactor 1 1 
20' Conex Box 1 1 *Weldino Unit 1 1 

6. . I Amendments (Include Time, 
*Off-rent durirfa CIA ,'rent operational period. 
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